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Schedule Extension Request for Operable Umt No 6 Granted 

Ned Hutchs, Actmg Associate General Manager 
Enwonmental Restorahon Management 
EG&G Rocky Flats, Inc 

The Enwonmental Protechon Agency (EPA), as lead regulatory agency for Operable 
Unit (OU) 6, has xeviewed our July 21,1993, extension schedule request for the 
submittal of the Draft and Fmal Resource Conservauon and Recovery Act (RCRA) 
Facdity InveshgahonRemedial Invesbgabon 0 Reports for OU6 

The EPA, after consultabon wth the Colorado Department of Health (CDH), has 
concluded that good cause exists for an extension of ten months to the schedule 
Therefore, the EPA has granted a ten month extension for the submittal of the Draft 
and Fmal RF'I/RI Reports for OU6 The new milestone dehvery dates for submittal 
of the Draft and Final RFI/RI Reports for OU6 are June 10,1994, and 
November 18,1994, xespectwely 

Please ensure that your worlung schedule for dehvery of these reports is revised to 
promde for dehvery of these documents to DOEYRFO with adequate tune for RFO to 
rewew these documents and be able to deliver these documents on the approved due 
dates 

Contact Norma I Castaneda at extension 4226 d you should have any quesbons 
concernmg OU 6 
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